TAB

10B-28-56

TO : Chief, Plans and Policy Staff

DATE: 29 August 1956

THRU : Executive Officer/TR

FROM : Chief, Film Production Branch

SUBJECT: Weekly Activity Report No. 35

SIGNIFICANT ITEMS

None

OTHER ACTIVITIES

1. Communications Films

a. Radio Communications - Film No. 1

Delivery of the composite print has been promised for 11 September.

b. Personal Meetings - Film No. 2

Eight members of FPB and four actors completed sound and exterior shooting at 27 through 29 August. All production footage and available stock will be delivered to the commercial studio on 5 September. The interlock showing at Headquarters is set tentatively for 17 September. The edited picture will run about six reels (one hour) and will be composed of two parts. These may be shown together or with a break between for instructor analysis.

c. Safe Sites - Film No. 3

The casing trip for locations is tentatively set for the week of 17 September. Shooting will begin on or about 1 October.

2. Agent Acquisition Film

Chief, FPB, delivered the sound negative to the commercial studio at their request on 29 August. New 16 mm prints on films 1, 2, 3 and 5 will be delivered to Headquarters on or about 15 September.

25X1A

25X1A

Approved For Release 1999/09/16 : CKAPP 58-00039A000300040016-

